


ROLLING DUNES TIMELINE

Court Expansion

**September
16th - 20th**
weather dependent

Court Expansion

Contractor, Ray Wells, Inc. will be on site to build up the base for the court expansion area. The Court will be open for play, but expect noise and heavy machinery. When using the courts please stay outside the construction area. Temporary fencing and barricades will be in place on September 18th,



**September
17th (all day)**

Court Expansion Court Closed

Contractor, Ray Wells, Inc. will be on site to begin construction of the court expansion. They will be removing the east fence, saw cutting the existing court to provide a clean edge, removing trees/vegetation and then excavating for the base material of the new court. Courts will be open again September 18th.



**September
24th**
weather dependent

Paving Court Closed


Contractor, Ray Wells, Inc. will be on site to pave the court expansion area.



**October
14th-18th**

Fencing Install Court Closed


The fencing contractor will be installing the new fencing around the expansion area.



**October
14th**
weather dependent

Court Resurfacing Court Closed

Resurfacing the existing courts and surfacing the new addition. When the surfacing work is being completed, we will need to close the courts for several days, up to a week, in order to allow the surfacing material to cure and the courts to be striped.



**Fall
2024**
weather dependent

Court Reopened for Play

